
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/01/2003

ESTIMATE SUMMARY 14:43:01

CONTID: C14439         ESTIMATE NO: 0002 PROG 2002

PCN: 14439-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

WOLCOTT NORTH OVERLAY PERCENT TIME:

PROJECT NO: STA 131A-030                  

WOLCOTT NORTH OVERLAY

NAME OF ROAD: 131B

PROJECT COUNTIES: EAGLE

CONTRACTOR:

D.G. HUSKIN CONSTRUCTION CO. PAY PERIOD ENDING 11/22/2003 DATE TIME STARTED 06/10/2003

BOX 61 DATE LET 05/08/2003 DATE WORK BEGAN 10/17/2003

TRINITY RANCH ROAD DATE AWARDED 05/12/2003 DATE TIME STOPPED 07/07/2004

 DATE CONTRACT EXECUTED 06/09/2003 DATE ACCEPTED 07/07/2004

WETMORE CO 81253     719-784-0415 DATE NOTICE TO PROCEED 06/10/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,915,054.95 PARTICIPATING $ $ 556,410.01

AWARD PROJECT AMT: 1,960,680.57 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,015.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

42.13

FIXED COMPLETION DATE

FIXED COMPLETION DATE

59.48%

775,970.70

556,410.01

556,410.01

551,394.02

$

$

$

$

1,139,084.25

0.00

1,139,084.25

0.00

1,139,084.25

-12,490.09

0.00

1,126,594.16

0.00

AMOUNT DUE 1,126,594.16 551,394.02

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 551,394.02

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

166.0 TIME ALLOW: 7/7/2004 ??:??:??

ORIG TIME ALLOW: 10/31/2003 ??:??:??



CONTID: C14439         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 14439-BID    ESTIMATE RUN 12/01/2003

PROJECT: STA 131A-030                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 900.000

0.000

202-00240  
 

1,687.000

SY  

3.32000 2,988.00900.000

0.00

0010 *REMOVAL OF GUARDRAIL TYPE 3 0.000

7,439.000

202-01130  
 

7,439.000

LF  

1.50000 11,158.507,439.000

11,158.50

0015 *REMOVAL OF END ANCHORAGE 0.000

12.000

202-01300  
 

12.000

EACH

80.00000 960.0012.000

960.00

0020 ROLLING 0.000

2.000

203-01140  
 

2.000

HOUR

60.00000 120.002.000

120.00

0025 BLADING 0.000

31.500

203-01500  
 

31.500

HOUR

80.00000 2,520.0031.500

2,520.00

0030 BACKHOE 0.000

2.000

203-01510  
 

2.000

HOUR

60.00000 120.002.000

120.00

0035 TRUCK (DUMP) 0.000

0.000

203-01582  
 

0.000

HOUR

60.00000 0.000.000

0.00

0040 LABORER 0.000

0.000

203-02330  
 

0.000

HOUR

25.00000 0.000.000

0.00

0045 *AGGREGATE BASE COURSE (CLASS 7) 0.000

3,407.380

304-07000  
 

8,096.600

TON 

13.00000 44,295.943,407.380

44,295.94

0045 MATERIAL ALLOWANCE 0.000

0.000TON 

2.50000 0.000.000

0.00

0050 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 12,950.670

7,993.490

403-34701  
 

36,239.140

TON 

24.81000 519,624.6120,944.160

198,318.49
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PCN: 14439-BID    ESTIMATE RUN

PROJECT: STA 131A-030                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0050 MATERIAL ALLOWANCE 0.000

0.000TON 

7.10000 0.000.000

0.00

0055 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 0.000

500.330

411-03342  
 

1,453.690

TON 

256.04000 128,104.49500.330

128,104.49

0060 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 886.740

17.440

411-03352  
 

907.010

TON 

179.48000 162,282.23904.180

3,130.13

0065 EMULSIFIED ASPHALT (SLOW-SETTING) 4,488.000

2,455.000

411-10255  
 

11,205.000

GAL 

0.85000 5,901.556,943.000

2,086.75

0070 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

7,101.000

606-00301  
 

7,101.000

LF  

10.28000 72,998.287,101.000

72,998.28

0075 *END ANCHORAGE TYPE 3B 0.000

1.000

606-01320  
 

1.000

EACH

500.00000 500.001.000

500.00

0080 *END ANCHORAGE (NONFLARED) 0.000

11.000

606-02003  
 

11.000

EACH

1,525.00000 16,775.0011.000

16,775.00

0085 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

18.000

EACH

13.00000 0.000.000

0.00

0090 DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

0.000

EACH

15.00000 0.000.000

0.00

0095 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

0.000

EACH

16.50000 0.000.000

0.00

0100 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

92,108.00000 92,108.001.000

36,843.20
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PCN: 14439-BID    ESTIMATE RUN 12/01/2003

PROJECT: STA 131A-030                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *PAVEMENT MARKING PAINT 643.000

881.000

627-00001  
 

2,159.000

GAL 

22.00000 33,528.001,524.000

19,382.00

0110 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

783.000

GAL 

45.00000 0.000.000

0.00

0115 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

138.000

SF  

10.00000 0.000.000

0.00

0120 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

181.000

SF  

8.00000 0.000.000

0.00

0125 *FLAGGING 361.000

546.500

630-00000  
 

1,472.000

HOUR

18.22000 16,534.65907.500

9,957.23

0130 *TRAFFIC CONTROL INSPECTION 0.000

10.000

630-00007  
 

20.000

DAY 

50.00000 500.0010.000

500.00

0135 *TRAFFIC CONTROL MANAGEMENT 9.000

17.000

630-00012  
 

39.000

DAY 

400.00000 10,400.0026.000

6,800.00

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.500

0.000

630-80341  
 

3.000

EACH

40.00000 60.001.500

0.00

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 18.500

9.500

630-80342  
 

56.000

EACH

60.00000 1,680.0028.000

570.00

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000

4.500

630-80343  
 

21.000

EACH

75.00000 787.5010.500

337.50

0155 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.500

47.500

630-80344  
 

96.000

SF  

10.00000 480.0048.000

475.00
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PCN: 14439-BID    ESTIMATE RUN 12/01/2003

PROJECT: STA 131A-030                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *DRUM CHANNELIZING DEVICE 0.000

3.500

630-80360  
 

7.000

EACH

95.00000 332.503.500

332.50

0165 *TRAFFIC CONE 40.000

25.000

630-80380  
 

130.000

EACH

5.00000 325.0065.000

125.00

0170 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0175 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

22,265.940

F A 

1.00000 0.000.000

0.00

0180 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0185 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0190 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0215 ADDED ITEM (DOLLAR)/ PRICE REDUCE ABC (CLASS 7) FOR 
OVERWEIGHT  CO 5

0.000

0.000

900-00006  
 

-40.000

DOL 

1.00000 0.000.000

0.00

CAT 1,125,084.25556,410.011,910,497.45CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0195 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00

0200 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

6,000.00000 6,000.001.000

0.00
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PCN: 14439-BID    ESTIMATE RUN 12/01/2003

PROJECT: STA 131A-030                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:43:01

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0205 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

0210 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES  CO3 0.000

0.000

900-00005  
 

-7.500

DAY 

1,259.00000 0.000.000

0.00

CAT 14,000.000.004,557.50CURRENT AMT0400 $ $ $

$ 1,139,084.25556,410.01$1,915,054.95$CURRENT AMTPROJECT TOTAL


